



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA



March 28, 2017

MEMORANDUM

FOR : Senior Undersecretary RAFAEL C. YABUT
Officer-in-Charge

This has reference to the Memorandum dated March 23, 2017 of Regional Director Ador G. Canlas, DPWH Region VII, favourably endorsing the request for project modification indicated hereunder of District Engineer Daisy B. Toledo, Cebu 3rd District Engineering Office, which is included in the FY 2017 General Appropriations Act (GAA), to wit:

FROM	TO
MFO 1 – National Road Network Services Asset Preservation of National Roads – Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Project Title - Construction of Drainage Structure along Road - Toledo-Pinamungajan-Aloguinsan-Mantalongon Rd - K0059+087, K0064+000 Allocation (P) - 7,000,000.00 Physical Target - 56 l.m. Unit Cost (P) - 125,000.00/l.m.	MFO 1 – National Road Network Services Asset Preservation of National Roads – Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Project Title - Construction of Drainage Structure (1 unit Triple Barrel Box Culvert and 2 units Single Barrel Box Culvert) along Toledo-Pinamungajan-Aloguinsan-Mantalongon Road Section 1 : K0059+087, Section 2 : K0064+000 Section 3 : K0063+915 Total Allocation (P) – 7,000,000.00 Allocation (P) - 2,580,060.00 –CW1 - 232,740.00 –CW2 - 4,187,200.00 –CW3 Physical Target - 46.57 l.m. – CW1 - 174 sq.m. – CW2 - 147 l.m. – CW3 Unit Cost (P) - 55,401.76/l.m. – CW1 - 1,337.58/sq.m. – CW2 - 28,484.35/l.m. – CW3

JUSTIFICATION:

Modification is requested due to change in station limit, inclusion of other project components that affects the physical target based on the result of actual field survey, approved Design Plans and Specifications.

Attached are the following required documents; Approved Program of Works, Approved Budget Cost (ABC), Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification, Approved GAA 2017 and Geo-tagged pictures.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROBERTO R. BERNARDO
Assistant Secretary

APPROVED/DISAPPROVED:

RAFAEL C. YABUT
Senior Undersecretary
Officer-in-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7C01604

Cc: **Undersecretary MARIA CATALINA E. CABRAL, PhD.**
PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO
Regional Operations in Visayas