



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA



March 28, 2017

**MEMORANDUM**

**FOR : Senior Undersecretary RAFAEL C. YABUT**  
Officer-in-Charge

This has reference to the Memorandum dated March 23, 2017 of Regional Director Ador G. Canlas, DPWH Region VII, favourably endorsing the request for project modification indicated hereunder of District Engineer Daisy B. Toledo, Cebu 3<sup>rd</sup> District Engineering Office, which is included in the FY 2017 General Appropriations Act (GAA), to wit:

FROM	TO
<b>MFO 1 – National Road Network Services</b> Asset Preservation of National Roads – Rehabilitation/Reconstruction/Upgrading of Damaged National Roads including drainage based on PMS/HDM-4 - Secondary  <b>Project Title</b> - Construction of Road Slope Protection Structure - Cebu-Balamban Transcentral Highway - K0038+300 - K0038+500  <b>Allocation (P)</b> - 50,000,000.00  <b>Physical Target</b> - 1,000 sq.m.  <b>Unit Cost (P)</b> - 50,000.00/ sq.m.	<b>MFO 1 – National Road Network Services</b> Asset Preservation of National Roads – Rehabilitation/Reconstruction/Upgrading of Damaged National Roads including drainage based on PMS/HDM-4 - Secondary  <b>Project Title</b> - Construction of Road Slope Protection Structure along Cebu-Balamban Transcentral Highway (500266CB) - K0038+737 - K0038+960, Brgy. Cansumoroy, Balamban, Cebu  <b>Allocation (P)</b> - 50,000,000.00  <b>Physical Target</b> - 3,345 sq.m.  <b>Unit Cost (P)</b> - 14,947.68/ sq.m.

**JUSTIFICATION:**

Modification is requested due to overlapping of on-going project under CY 2016 Infrastructure Program implemented by the Regional Office VII and increased in the physical target from 1,000 sq.m. to 3,345 sq.m. based on the actual field survey, approved design plans and specifications.

Attached are the following required documents; Approved Program of Works, Approved Budget Cost (ABC), Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification, Approved GAA 2017 and Geo-tagged pictures.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

**ROBERTO R. BERNARDO**  
Assistant Secretary  
Regional Operations in Visayas

**APPROVED/DISAPPROVED:**

**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-in-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN7C01558

Cc: **Undersecretary MARIA CATALINA E. CABRAL, PhD.**  
PPP and Planning Service

**Assistant Secretary ROBERTO R. BERNARDO**  
Regional Operations in Visayas

3.4 MBB/APJ/RRB