



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

March 28, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary



This has reference to the Memorandum dated March 16, 2017 of Regional Director Ador G. Canlas, DPWH Region VII, favourably endorsing the request for project modification indicated hereunder of District Engineer Daisy B. Toledo, Cebu 3rd District Engineering Office, which is included in the FY 2017 General Appropriations Act (GAA), to wit:

FROM	TO
MFO 1 – National Road Network Services Asset Preservation of National Roads – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Secondary	MFO 1 – National Road Network Services Asset Preservation of National Roads – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Secondary
Project Title - Construction of Road Slope Protection Structure - Toledo-Pinamungahan-Aloguinsan-Mantalongon Rd - K0078+023-K0078+048	Project Title - Asset Preservation of National Roads - Rehabilitation/Reconstruction of National Roads w/ Slips, Slope Collapse and Landslide - Secondary Road, Toledo-Pinamungahan-Aloguinsan-Mantalongon Road (S00235CB), K0078+023-K0078+186, Aloguinsan, Cebu
	Total Allocation (P) - 5,737,000.00
Allocation (P) - 5,737,000.00	Allocation (P) - 4,112,163.34 -CW1 - 1,587,836.66 -CW2
Physical Target - 1,250 sq.m.	Physical Target - 978.00 sq.m. -CW1 - 0.054 lane.km. -CW2
Unit Cost (P) - 4,589.60/ sq.m.	Unit Cost (P) - 4,204.67/ sq.m. -CW1 - 29,404.38/ lane km. -CW2

JUSTIFICATION:

Modification is requested due to the existing slope protection implemented by Maintenance Section damaged by typhoon, inclusion of other project components that affects the physical target from 1,250 sq.m. to 978 sq.m. based on actual field survey, approved Design Plans and Specifications.

Attached are the following required documents; Approved Program of Works, Approved Budget Cost (ABC), Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification, Approved GAA 2017 and Geo-tagged pictures.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROBERTO R. BERNARDO
Assistant Secretary
Regional Operations in Visayas

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary

Cc: Undersecretary MARIA CATALINA E. CABRAL, PhD,
PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO
Regional Operations in Visayas

3.4 MBB/AP1/RRB

Department of Public Works and Highways
Office of the Secretary



WIN7C01556