



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 27, 2017

MEMORANDUM

FOR : **HONORABLE MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the letter dated 28 February 2017 of **Regional Director DANILO E. VERSOLA**, of DPWH-XIII, favorably endorsing the Project Modification of the Agusan del Norte District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO1 – National Road Network Services: Asset Preservation of National Roads - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide – Primary Construction of Road Slope Protection Structure - Butuan City-Cagayan de Oro City-Iligan City Road(Agusan-Misamis Or. Rd.) K1265+642 – K1265+720, K1265+757 - K1265+789, Allocation- P 30.821 Million Physical Target-3,424 sq.m. Unit Cost – P9,001.46/sq.m.	MFO1 – National Road Network Services: Asset Preservation of National Roads - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide – Primary Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide, Construction of Road Slope Protection Structure- Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or. Road), (S00391MN) K1265+652 – K1265+780, Allocation- P 30.821 Million (Total) P 29,882,431.00(Slope Protection) P 938,569.00 (ROW Acquisition) Physical Target- 3,424 sq.m.(Slope Protection) 1,380 sq.m.(ROW Acquisition) Unit Cost – P 8,727.35/sq.m. (Slope Protection) P 680.122/sq.m. (ROW Acquisition)

JUSTIFICATION:

Modification is requested to consider adjustments in station limits of the project from K1265+642 – K1266+720 and K1265+757 - K1265+789 to K1265+652 – K1265+780 without any change in physical target and original scope of work. However, this change is made within the same road network. Also, the inclusion/reserved payment for the Right-of-Way acquisition which was not provided in the FY 2017 GAA, thus, the request for modification is necessary.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), Program of Work (POW), Detailed Unit Price Analysis (DUPA), Straight Line Diagram, Location Map, Geotagged Photos, BP202 and Certificate of Availability of Funds(CAF).

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED

MARK A. VILLAR
Secretary

3.5 IMM/LCA/DSS

RAFAEL C. NASUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary

