



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**SOUTHERN MINDORO**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE IV-B  
Roxas, Oriental Mindoro

March 05, 2018

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 15 February 2018 of **DPWH Region IV-B Director DANILO E. DEQUITO, CESO III**, endorsing the request for the approval of **Modification** of District Engineer **EFREN G. PADILLA**, Southern Mindoro District Engineering Office, Dangay, Roxas, Oriental Mindoro of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300203100305000</b> <b>Project ID: P00230329LZ</b>					
Convergence and Special Support Program			Convergence and Special Support Program		
Convergence and Special Support - Construction/Improvement of Access Roads leading to Declared Tourism Destinations			Convergence and Special Support - Construction/Improvement of Access Roads leading to Declared Tourism Destinations		
NRJ leading to Buktot Beach, Brgy. Cabalwa, Mansalay, Oriental Mindoro			NRJ leading to Buktot Beach, Brgy. Cabalwa, Mansalay, Oriental Mindoro		
Physical Target	Unit Cost ( P'000)	Allocation ( P'000)	Physical Target	Unit Cost ( P'000)	Estimated Cost ( P'000)
CW1 - Construction of Concrete Road 3.280 lane km	₱ 11,270.000 / lane km	₱ 36,965.60	CW1 - Construction of Concrete Road 2.880 lane km	₱ 12,835.278 / lane km	₱ 36,965.60
EAO	-	₱ 754.40	EAO	-	₱ 754.40
Total:		₱ 37,720.00	Total:		₱ 37,720.00
Justification:					
• The decreased in physical target from 3.280 Lane Km to 2.880 Lane Km due to provision of drainage canal on landslide, slope protection works and replacement of existing damaged pavement.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ROBERTO R. BERNARDO**  
Undersecretary for Operations  
In Visayas, NCR and Region IV-B

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

3.4 APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN8F05126