



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

28 February 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR  
Secretary  
This Department

Respectfully submitted is the letter dated 14 February 2017 of **Regional Director Danilo E. Versola** of DPWH-XIII, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO 1 – National Road Network Services :</b>  <b>Network Development</b> – Construction of By-Passes / Diversion Roads, including ROW – Construction of Concrete Road – NRJ Daang Maharlika (Taguibo-Section)-Masao Port, (Banza – Maug Section), Package 1, Agusan del Norte  <b>Allocation</b> - Php 150.00 Million <b>Physical Target</b> - 8.278 lane km <b>Unit Cost</b> - Php 18,120,318.92/lane km	<b>MFO 1 – National Road Network Services :</b>  <b>Network Development</b> – Construction of By-Passes / Diversion Roads, including ROW – NRJ Daang Maharlika (Taguibo-Section)-Masao Port, (Banza – Maug Section), Package 1, Agusan del Norte  <b>Allocation</b> - Php 150.00 Million (Total) - Php 140.00 Million (Roads) - Php 10.00 Million (ROW) <b>Physical Target</b> - 8.342 lane km (Roads) - 16,670.00 sq.m. (ROW) <b>Unit Cost</b> - Php 16,782,546.15 (Roads) - Php 599.88 (ROW)

**JUSTIFICATION:**

The project start at the newly completed gravel road funded under FY2016, hence the physical target for road component is increased by 0.064 lane km (from 8.278 lane km to 8.342 lane km). Payment for affected improvement/structure along the project limit with an estimated 16,670.00 sq.m. for Right-of-Way is included.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**RAFAEL C. YABUT** **BIRLAS B. SAGUILC**  
Senior Undersecretary ASSISTANT SECRETARY  
Visayas and Mindanao Operations

APPROVED/DISAPPROVED:

**RAUL C. ASIS**  
Undersecretary for Technical Services  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary  
WIN7G00936

cc: **USEC. MARIA CATALINA E. CABRAL, Ph.D.**  
Undersecretary for Planning and PPP

3.SIMM/LCA/DSS