



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

March 28, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary

This has reference to the Memorandum dated March 16, 2017 of Regional Director Ador G. Canlas, DPWH Region VII, favourably endorsing the request for project modification indicated hereunder of District Engineer Daisy B. Toledo, Cebu 3rd District Engineering Office, which is included in the FY 2017 General Appropriations Act (GAA), to wit:

FROM	TO
MFO 1 – National Road Network Services Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads Project Title - Construction of Road Slope Protection Structure - Naga-Uling Road, K0037+(-145)-K0037+026 K0037+120-K0037+156 Allocation (P) - 5,700,000.00 Physical Target - 1,242 sq.m. Unit Cost (P) - 4,589.37/ sq.m.	MFO 1 – National Road Network Services Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads Project Title - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads- Naga-Uling Road, Sitio Apid, Brgy. Cantabaco, Toledo City 1. K0037+120-K0037+156 2. K0037+(-137)-K0037+026 Total Allocation (P) - 5,700,000.00 Allocation (P) - 5,622,562.00 -CW1 - 77,438.00 -CW2 Physical Target - 724 sq.m. -CW1 - 72.50 sq.m. -CW2 Unit Cost (P) - 7,765.97/ sq.m. -CW1 - 1,068.11/ sq.m. -CW2

JUSTIFICATION:

Modification is requested due to the inclusion of other project components that affects physical target from 1,242 sq.m. to 724 sq.m. and height from 7m to 4m slope protection based on the result of actual field survey, approved Design Plans and Specifications.

Attached are the following required documents; Approved Program of Works, Approved Budget Cost (ABC), Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification, Approved GAA 2017 and Geo-tagged pictures.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROBERTO R. BERNARDO
Assistant Secretary
Regional Operations in Visayas

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. TABUT
Senior Undersecretary
Officer-In-Charge

Cc: Undersecretary MARIA CATALINA E. CABRAL, PhD,
PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO
Regional Operations in Visayas

Department of Public Works and Highways
Office of the Secretary



WIN7C01576