



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

June 14, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This has reference to the 1ST Endorsement dated May 25, 2017 from **Reg'l. Dir. MELVIN B. NAVARRO**, DPWH NCR, forwarding the request for modification of **District Engineer Roberto S. Nicolas**, Metro Manila 1st DEO, for the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS No.: 103004010310118		Original	New
Parang, Marikina City	As per GAA	As modified		
	Locally-Funded Projects – LIP – Buildings and Others Structures – Multipurpose/Facilities – Construction of Barangay Parang Multi-Purpose Buildings, Barangay Parang, Marikina City	Locally-Funded Projects – LIP – Buildings and Others Structures – Multipurpose/Facilities – Construction/Rehabilitation of Parang Barangay Hall, Parang, Marikina City	1 bldg.	1 bldg.
	[Construction of Multi-purpose Bldg]	[Construction of Multi-purpose Bldg]	Unit Cost('000): P3,500.0/ bldg.	Unit Cost ('000): P3,500.0/ bldg.
			Alloc.('000): P3,500.0	Est.Cost('000): P3,500.0
Reason/s for modification: Modification was sought due to change in scope of work to fit to the actual activities to be undertaken. The existing Barangay Hall needs total rehabilitation in order to improve/upgrade the existing building and construction of Barangay Hall extension.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

RAFAEL C. YABUT

Senior Undersecretary
 Officer-in-Charge

Department of Public Works and Highways
 Office of the Secretary



WIN7F04961