

## Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS **OFFICE OF THE SECRETARY** MANILA

March 22, 2017

Martin California

MEMORANDUM

## FOR : Secretary MARK A. VILLAR

This has reference with the herein Memorandum dated March 08, 2017 of **Regional Director Ador G. Canlas, CESO IV**, DPWH Regional Office VII, favourably endorsing the Project Modification of Cebu 6<sup>th</sup> District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

| FROM   |                           | ТО   |                           |
|--|---------------------------|--|---------------------------|
| MFO-1 National Road Network Services   |                           | MFO-1 National Road Network Services   |                           |
| Construction and Maintenance of Bridges along National<br>Roads - Rehabilitation/ Major Repair of Permanent<br>Bridges |                           | Construction and Maintenance of Bridges along National Roads -<br>Rehabilitation/ Major Repair of Permanent Bridges                            |                           |
| Rehabilitation/Major Repair of Bridge - Pilipog Br. 1 (B00580CB) along<br>Mactan Circumferential Road                  |                           | Rehabilitation/Major Repair of Permanent Bridge - Pilipog Br. 1 (B00580CB)<br>along Mactan Circumferential Road, <b>Pilipog, Cordova, Cebu</b> |                           |
| Allocation   | - P 2.400 Million         | Allocation   | - P 2.400 Million         |
| Physical Target  | - 1 Bridge                | Physical Target  | - 1 Bridge                |
| Unit Cost  | - P 2.400 Million /Brldge | Unit Cost  | - P 2.400 Million /Bridge |

## JUSTIFICATION:

To reflect the specific project location which is in Pilipog, Cordova, Cebu.

Attached are the required documents such as Approved Program of Works with Detailed Unit Price Analysis, Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

C. YABUT RAFABL

Senior Undersecretary Regional Operations in Visayas and Mindanao

APPROVED/DISAPPROVED:

Secretary MARK A. VILLAR

Cc: Undersecretary MARIA CATALINA E. CABRAL, PhD. PPP and Planning Service

> Assistant Secretary ROBERTO R. BERNARDO Regional Operations in Visayas

3.4 MBB/APJ/RRB

Department of Public Works and Highways Office of the Secretary

