



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

0007-442

March 20, 2017

MEMORANDUM

FOR : Secretary MARK A. VILLAR

This has reference to the herein Memorandum dated March 14, 2017 of **Regional Director Ador G. Canlas**, DPWH Region V11, requesting for Project Modification of Cebu 1st District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:


FROM	TO
MFO 2 – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems	MFO 2 – Construction/Maintenance of Flood Mitigation Structures and Drainage System
Construction of Flood Control of Bangon Bridge (Downstream), Poblacion, Cebu-Construction of Flood Mitigation Structure	Construction of Flood Control of Bangon Bridge (Downstream), Poblacion, Medellin , Cebu – Flood Mitigation Structure
Allocation (P) -P20.0Million	Allocation (P) -20.0 Million
	Physical Target -344 Lineal Meters
	Unit Cost (P) -P58,140/Lineal Meter

JUSTIFICATION:


To specify the exact location of the project which is **Poblacion, Medellin, Cebu**.

Attached are the required documents such as Approved Program of Works, with Detailed Unit Price Analysis, Form for Evaluation of Modification Request (2017, version 2.1), BP 202, and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


RAFAEL C. YABUT
Senior Undersecretary
Regional Operations in Visayas and Mindanao

APPROVED/DISAPPROVED:


MARK A. VILLAR
Secretary

Cc: Undersecretary MARIA CATALINA E. CABRAL, PhD.
PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO
Regional Operations in Visayas

3.4 APJ/RRB

Department of Public Works and Highways
Office of the Secretary



WIN7C01422