



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
MANILA

Nº 007-452

April 3, 2017

**MEMORANDUM**

**FOR : Secretary MARK A. VILLAR**

This has reference to the Letter dated February 27, 2017 of Regional Director Ador G. Canlas, DPWH Region VII, endorsing the request for Project Modification of District Engineer JAMES D. DELLOSA, Lt. Col PA Res., Cebu 4th District Engineering Office, under the FY 2017 General Appropriations Act (GAA) in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<u>Locally-Funded Projects - Roads and Bridges</u> <u>Local Roads</u> Road Improvement of <b>Poblacion - Mali Road</b> , Samboan, Cebu Allocation - P 5.000 Million Physical Target - Unit Cost -	<u>Locally-Funded Projects - Roads and Bridges</u> <u>Local Roads</u> Road Improvement of <b>Poblacion to Calin-ay Road</b> , Samboan, Cebu Allocation - P 5.000 Million Physical Target - 0.6794 km / 1.3588 lane km Unit Cost - P 7.359 Million/km P 3.680 Million/lane km

**JUSTIFICATION:**

Project is located in Calin-ay which is a sitio of Brgy. Mali, Samboan; thus, project location shall be modified to Poblacion to Calin-ay, Samboan.

Attached are the required documents such as Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification, Approved POW, Approved GAA 2017, and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**RAFAEL C. YABUT**

Senior Undersecretary

Regional Operations in Visayas and Mindanao

~~APPROVED/DISAPPROVED~~

**ROMEO S. MOMO, CESO-I**

Undersecretary

Officer-In-Charge

cc:

Undersecretary MARIA CATALINA E. CABRAL, PhD.  
PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO

Regional Operations in Visayas

3.4 MBB/APJ/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN7C01636