



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 27, 2017
MEMORANDUM

FOR : **HONORABLE MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the letter dated 28 February 2017 of **Regional Director DANILO E. VERSOLA**, of DPWH-XIII, favorably endorsing the Project Modification of the Agusan del Norte District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO2 – Flood Management Services: Construction/Maintenance of Flood Mitigation Structure and Drainage Systems Rechanneling of Puyo River, Barangay Bangonay, <i>Libas</i> , Magsaysay and <i>Colorado</i> , Jabonga, Agusan del Norte – Construction of Flood Mitigation Structure Allocation- ₱ 50,000,000.00 Physical Target - Unit Cost -	MFO2 – Flood Management Services: Construction/Maintenance of Flood Mitigation Structure and Drainage Systems Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Rechanneling of Puyo River, Barangay Bangonay, Magsaysay and <i>Cuyago</i> , Jabonga, Agusan del Norte, Sta. 0+000 – Sta. 0+762.92 Allocation- ₱50,000,000.00 (Total) ₱ 49,394,740.00 (Flood Control) ₱ 605,260.00 (ROW Acquisition) Physical Target- 762.92 lm(Flood Control) 7,629 sq.m. (ROW Acquisition) Unit Cost – ₱64,744.32/ lm (Flood Control) ₱ 79.336/ sq.m. (ROW Acquisition)

JUSTIFICATION:

Modification is hereby requested due to change in project title/location from Rechanneling of Puyo River, Barangay Bangonay, *Libas*, Magsaysay and *Colorado*, Jabonga, Agusan del Norte as reflected in FY 2017 GAA to Rechanneling of Puyo River, Barangay Bangonay, Magsaysay and *Cuyago*, Jabonga, Agusan del Norte due to change in course flow of water which will not pass Brgy. Libas anymore and will pass through Brgy. Cuyago instead in Brgy. Colorado. Hence, deleting two (2) barangays (Libas and Colorado). Also, the inclusion/reserved payment for the Right-of-Way acquisition which was not provided in the FY 2017 GAA, thus, the request for modification is necessary.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), Program of Work (POW), Detailed Unit Price Analysis (DUPA), Location Map, Project Impact Analysis, Geotagged Photos, BP202 and Certificate of Availability of Funds(CAF).

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED

MARK A. VILLAR
Secretary
3.5 IMM/LCA/DSS

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary

