



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 15, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 24 May 2017 of **DPWH NCR Director MELVIN B. NAVARRO**, endorsing the request of Metro Manila 1st District Engineering Office **District Engineer Roberto S. Nicolas**, for the modification of the project stated hereunder:

| LOCATION | PROJECT DESCRIPTION | | PHYSICAL TARGET / COST | |
|------------------------------|---|--|---|---|
| | Per GAA UACS: 103004010310076 | As modified | Per GAA/Original | As modified |
| Concepcion II, Marikina City | Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures – Multipurpose / Facilities: Construction of People Care Center for Older Persons, Concepcion II, Marikina City | Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures – Multipurpose / Facilities: Construction / Completion of Rancho 1 Multi-Purpose Building, Brgy. Concepcion Dos, Marikina City | <u>Physical Target</u> <u>1 Bldg</u> | <u>Physical Target</u> <u>1 Bldg</u> |
| | (Construction of Multi-Purpose Building) | (Construction of Multi-Purpose Building) | <u>Unit Cost</u> <u>P2.5M/bldg</u> | <u>Unit Cost</u> <u>P2.5M/bldg</u> |
| | | | <u>Allocation:</u> <u>P2.5M</u> | <u>Estimated Cost:</u> <u>P2.5M</u> |

Justification: Modification of the project is requested due to the unavailability of the project site for the construction of People Care Center for Older Persons in Barangay II. The constituents of the said barangay instead recommended the completion of the unfinished MPB at Rancho I which had been partially funded under the CY2106 GAA and still remains non-functional to date.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I

Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Office In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F04946

oic-229