



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 07, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 21 February 2017 of Regional Director Melvin B. Navarro of National Capital Region (NCR) requesting for consideration and approval on the Modification of hereunder project under FY 2017 General Appropriation Act (GAA).

| Project Description | | Physical Target / Cost | |
|--|--|-------------------------|-------------------------|
| <i>As per GAA</i> | <i>As Modified</i> | <i>Original</i> | <i>Modified</i> |
| UACS # 103004010310290 | | | |
| Locally Funded Projects – Buildings and Other Structures - Multipurpose/Facilities : Construction of Multipurpose Building, T. Paez Elementary School, Pasay City (Construction) | Locally Funded Projects – Buildings and Other Structures - Multipurpose/Facilities : Repair/Rehab./Improvement of T. Paez E/S , Pasay City Lone District. Apelo Cruz St., Malibay, Pasay City. (Rehabilitation/Major Repair Multi-Purpose Building) | 1 building | 1 building |
| | | Allocation Cost (P'000) | Estimated Cost (P'000) |
| | | ₱1,000 | ₱1,000 |
| | | Unit Cost (P'000) | Unit Cost (P'000) |
| | | ₱1,000/ building | ₱1,000/ Building |
| Reason/s for Modification | | | |
| No site available for the construction of Multi-Purpose Building, the existing MPB has to be repaired/rehabilitated instead as requested by the End User. | | | |

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

EUGENIO R. PIPO, JR.

Assistant Secretary for Regional Operations in Luzon

APPROVED / DISAPPROVED:

ROMEO S. MOMO

Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7E01316

2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.