



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 09, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 21 February 2017 of **DPWH NCR Director MELVIN B. NAVARRO**, endorsing the request of South Manila District Engineering Office **District Engineer Mikunug D. Macud**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 103004010310291	As modified	Per GAA/Original	As modified
Barangay 68, Pasay City	Locally-Funded Projects: Local Infrastructure Program: Buildings / Other Structures: Multipurpose / Facilities: Construction of Multipurpose Building, Barangay 68 and its vicinity, Pasay City (Construction)	Locally-Funded Projects: Local Infrastructure Program: Buildings / Other Structures: Multipurpose / Facilities: Repair / Rehabilitation / Improvement of Multi- Purpose Building, Barangay 68 and its vicinity, Pasay City (Rehabilitation / Major Repair Multi-Purpose Building)	<u>Physical Target 1 bldg</u>	<u>Physical Target 1 building</u>
			<u>Unit Cost P</u>	<u>Unit Cost P1.2M/bldg</u>
			<u>Allocation: P1.2M</u>	<u>Estimated Cost: P1.2M</u>
Justification: No site available for the construction of Multi-Purpose Building thereby the existing Multi-Purpose Building needed to be repaired/rehabilitated/improved.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I

Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7E01051

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.