



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

April 07, 2017

MEMORANDUM

FOR : MARK A. VILLAR
 Secretary
 This Department

This refers to the herein letter dated 21 February 2017 of Regional Director Melvin B. Navarro of National Capital Region (NCR) requesting for consideration and approval on the Modification of hereunder project under FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 103004010310289			
✓ Locally Funded Projects – Buildings and Other Structures - Multipurpose/Facilities : Construction of Multipurpose Building, Kalayaan National High School, Pasay City (Construction)	✓ Locally Funded Projects – Buildings and Other Structures - Multipurpose/Facilities : Repair/Rehabilitation/Improvement of Multipurpose Building , Kalayaan National High School, Pasay City (Kalayaan Village, Merville, Pasay City) (Rehabilitation/Major Repair Multi-Purpose Building)	1 building	1 building
		Allocation Cost ₱800,000.00	Estimated Cost ₱800,000.00
		Unit Cost ₱800,000.00/ building	Unit Cost ₱800,000.00/ building
Reason/s for Modification No site available for the construction of Multi-Purpose Building, the existing MPB has to be repaired/rehabilitated instead as requested by the End User.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

EUGENIO R. PIPO, JR.

Assistant Secretary for Regional Operations in Luzon

APPROVED / ~~DISAPPROVED~~ :

ROMEO S. MOMO

Undersecretary
 Officer-In-Charge

Department of Public Works and Highways
 Office of the Secretary



WIN7E01317

2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.