



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

28 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the letter dated 16 March 2017 of **OIC Regional Director POL M. DELOS SANTOS**, of DPWH-XIII, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services: Asset Preservation of National Roads - Rehabilitation/Reconstruction of National Road with Slips, Slope Collapse and Landslide – Secondary - Construction of Road Slope Protection Structure – Surigao-Davao Coastal Rd – K1209+929 – K1210+000, K1212+940 – K1213+280 Allocation : Php 158.563 Million Physical Target : 10,347 sq.m. Unit Cost : Php 15,324.54/sq.m.	MFO 1 – National Road Network Services: Asset Preservation of National Roads - Rehabilitation/Reconstruction of National Road with Slips, Slope Collapse and Landslide, Surigao-Davao Coastal Rd –, K1212+940 – K1213+268 Allocation : Php 158.563 Million Physical Target : 8,470 sq.m. Unit Cost : Php 18,720.54/sq.m.

JUSTIFICATION:

The physical target is decreased from 10,347 sq.m. to 8,470 sq.m. based on the results of actual field validation. The materials used are not available in the locality and adopting the approved costing by the Central Office – Bureau of Construction. The only supplier is coming from NCR. The percentage used in OCM and CP are increased per D.O. #197, Series of 2016 – Revised Guidelines of New ABC.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



3.5 IMM/LCA/DSS