



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
 Manila

June 16, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
 Secretary  
 This Department

This has reference to the 1<sup>st</sup> Endorsement dated June 9, 2017 from **Reg'l. Dir. MELVIN B. NAVARRO**, DPWH NCR, forwarding the request for modification of **District Engineer Roberto S. Nicolas**, Metro Manila 1<sup>st</sup> DEO, for the project listed below:

LOCATION	Project Description		Physical Target/ Cost('000)	
	UACS No.: 292003020401725			
	As per GAA	As modified	Original	New
San Juan City	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Floodgate at Gen. Bautista Outfall, Brgy. Kabayanan, San Juan City	MFO 2 – Flood Management Services – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Rehabilitation/Improvement of Drainage System at San Gabriel via San Venancio St., San Jorge and E. Fernandez St., San Juan City	1 Floodgate ✓	642 lm ✓
			<b>Unit Cost('000):</b>	<b>Unit Cost('000):</b>
			P15,000.0/ floodgate	P23.364/lm
			<b>Alloc.('000):</b>	<b>Est.Cost('000):</b>
			<b>P15,000.0</b>	<b>P15,000.0</b>
<b>Reason/s for modification:</b> Modification was sought due to <b>change in activity and location</b> in consideration to the actual condition and prioritization of work. Rehabilitation/Improvement of drainage system at San Gabriel via San Venancio Street, San Jorge and E. Fernandez Street, San Juan City will deliver the huge volume of water coming from nearby Barangays going to the proposed pumping station at F. Manalo.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

**ROMEO S. MOMO, CESO-I**  
 Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
 Secretary

**MARK A. VILLAR**  
 Senior Undersecretary  
 Officer-in-Charge

Department of Public Works and Highways  
 Office of the Secretary

WIN7E01782