

# Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY MANILA

March 28, 2017

### MEMORANDUM

#### FOR : Senior Undersecretary RAFAEL C. YABUT Officer-In-Charge

This has reference to the Memorandum dated March 22, 2017 of Regional Director Ador G. Canlas, DPWH Region VII, favorably endorsed the request for project modification of District Engineer Mario M. Montejo, DM, MNSA, Bohol 2nd DEO, which is included in the FY 2017 General Appropriations Act (GAA), to wit:

FROM	TO
MFO 2 – Flood Management System	MFO 2 – Flood Management System
Construction/Maintenance of Flood Mitigation Structures and Drainage System	Construction/Maintenance of Flood Mitigation Structures and Drainage System
Construction of San Pascual River Control, Ubay, Bohol – Construction of Flood Mitigation Structure	Construction of San Pascual River Control, Ubay, Bohol
Allocation (P) 5,000,000.00	Allocation (P) 5,000,000.00
Physical Target	Physical Target 169.48 Im
Unit Cost (P)	Unit Cost (P) 29,502.01/ linear meter

## JUSTIFICATION:

The modification is made to indicate the physical target of 169.48 Im of the Construction of San Pascual River Control, Ubay, Bohol based on the approved program of works which also conformed to the actual condition at project site.

Attached are the required documents such as Approved Program of Works, Approved Budget for the Contract (ABC), Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds (CAF), BP 202, Justification, Approved GAA 2017 and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

ROBERTO R. BERNARDO Assistant Secretary Regional Operations in Visayas

#### APPROVED/DISAPPROVED?

RAFAEL Senior Updersecretary Officer-In-Charge

Department of Public Works and Highways Office of the Secretary WINTC01592

Cc: Undersecretary MARIA CATALINA E. CABRAL, PhD. PPP and Planning Service

> Assistant Secretary ROBERTO R. BERNARDO <sup>®</sup> Regional Operations in Visayas

3.4 MBB/APJ/RRB