



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA

Nº 007-453

April 3, 2017

MEMORANDUM

FOR : Secretary MARK A. VILLAR


This has reference to the Letter dated February 27, 2017 of Regional Director Ador G. Canlas, DPWH Region VII, endorsing the request for Project Modification of District Engineer JAMES D. DELLOSA, Lt. Col PA Res., Cebu 4th District Engineering Office, under the FY 2017 General Appropriations Act (GAA) in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 - NATIONAL ROAD NETWORK SERVICES Asset Preservation of National Roads - Preventive Maintenance based on Pavement Management System/Highway Development and Management-4 (HDM-4) - Secondary Preventive Maintenance of Road: Asphalt Overlay - Santander-Barili-Toledo Rd - K0142+502 - K0143+026 Allocation - P 14.500 Million Physical Target - 1.019 km / 2.038 lane km Unit Cost - P 14.230 Million/km P 7.115 Million/lane km	MFO 1 - NATIONAL ROAD NETWORK SERVICES Asset Preservation of National Roads - Preventive Maintenance based on Pavement Management System/Highway Development and Management-4 (HDM-4) - Secondary Preventive Maintenance Based on Pavement Management System/Highway Development and Management-4 (HDM-4), Santander-Barili-Toledo Rd, K0144+000 - K0145+000 Allocation - P 14.500 Million Physical Target - 0.999 km / 1.998 Lane Km Unit Cost - P 14.515 Million/km P 7.257 Million/lane km


JUSTIFICATION:

- ✓ K0142+502 - K0143+026 concrete pavement is still in fair condition; thus, project location shall be modified to K0144+000 - K0145+000 which is located at same road section.
- ✓ Attached are the required documents such as Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification, Approved POW, Approved GAA 2017, and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.


RAFAEL C. YABUT
Senior Undersecretary
Regional Operations in Visayas and Mindanao

APPROVED/DISAPPROVED:


ROMEO S. MONICO
Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7C01639

cc:

Undersecretary MARIA CATALINA E. CABRAL, PhD.
PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO
Regional Operations in Visayas

3.4 MBB/API/RRB