



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
MANILA

March 28, 2017

**MEMORANDUM**

**FOR : Senior Undersecretary RAFAEL C. YABUT**  
Officer-In-Charge

This has reference to the Memorandum dated March 2, 2017 of Regional Director Ador G. Canlas, DPWH Region VII, favorably endorsed the request for project modification of District Engineer Francis Antonio L. Flores, Bohol 1<sup>st</sup> DEO, which is included in the FY 2017 General Appropriations Act (GAA), to wit:


FROM	TO
Locally-Funded Projects - Roads and Bridges - Local Roads Construction of Ubujaan-Manga Coastal Road, Tagbilaran City, Bohol	Locally-Funded Projects - Roads and Bridges - Local Roads Construction of <b>Taloto- Ubujaan-Manga</b> Coastal Road, Tagbilaran City, Bohol
<b>Allocation (P)</b> 17.0 Million	<b>Allocation (P)</b> 17.0 Million
<b>Physical Target</b>	<b>Physical Target</b> 2.564 lane km
<b>Unit Cost (P)</b>	<b>Unit Cost (P)</b> 6,630,265.21 / lane km

**JUSTIFICATION:**


The modification is requested to reflect the correct road name, since the road project traverses barangays Taloto, Ubujaan and Manga, Tagbilaran City.

Attached are the required documents such as Approved Program of Works, Approved Budget Cost (ABC), Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification, Approved GAA 2017 and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

  
**ROBERTO R. BERNARDO**  
Assistant Secretary  
Regional Operations in Visayas

**APPROVED/DISAPPROVED:**

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



Cc: **Undersecretary MARIA CATALINA E. CABRAL, PhD.**  
PPP and Planning Service

**Assistant Secretary ROBERTO R. BERNARDO**  
Regional Operations in Visayas