



April 11, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the memorandum dated 03 April 2017 of DPWH Region III Director ANTONIO V. MOLANO, JR., endorsing the request of District Engineer RUEL V. ANGELES, Bulacan 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:103004010310950			
Malolos, Bulacan	Locally-Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities, Improvement/ Repair/Rehabilitation of existing Multi-Purpose Building (Health Center), Barangay Look 1st, Malolos, Bulacan (Rehabilitation/Major Repair Multi Purpose Building)	Locally-Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities, Construction of Multi-Purpose Building , Barangay Look 1st, Malolos, Bulacan (Construction of Multi Purpose Building)	1 bldg.	1 bldg.
			Unit Cost: -	Unit Cost: -
			Allocation: PhP 2.0M	Estimated Cost: PhP 2.0M
Justification : Modification of project title. Change of "Improvement/Repair/Rehabilitation" to "Construction" and removal of the "(Health Center)" in the project name.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO, JR.

Assistant Secretary for Luzon Operations

APPROVED/~~DISAPPROVED~~

ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7F04569

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM