



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 07, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 21 March of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Bulacan 1st District Engineering Office **District Engineer Ruel V. Angeles**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 103004010310904	As modified	Per GAA/Original	As modified
Brgy. Biñang 1st, Bocaue, Bulacan	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures: Multipurpose / Facilities: Construction / Improvement of Multipurpose Building, Brgy. Binian, Bocaue, Bulacan (Construction / Improvement)	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures: Multipurpose / Facilities: Construction / Improvement of Multipurpose Building, Brgy. Biñang 1 st , Bocaue, Bulacan (Construction / Improvement)	<u>Physical Target 1 project</u>	<u>Physical Target 1 Building</u>
			<u>Unit Cost</u>	<u>Unit Cost P2M/Bldg</u>
			<u>Allocation: P2M</u>	<u>Estimated Cost: P2M</u>
Justification: Project modification is requested to change project name from Binian to Biñang 1 st , Bocaue, Bulacan.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

EUGENIO R. PIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:

ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7E01298

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.