



April 07, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 22 March of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Bulacan 1st District Engineering Office **District Engineer Ruel V. Angeles**, for the modification of the project stated hereunder:

| LOCATION | PROJECT DESCRIPTION | | PHYSICAL TARGET / COST | |
|-------------------------------------|--|---|---|--|
| | Per GAA UACS: 292003020402451 | As modified | Per GAA/Original | As modified |
| Angat River, Pulilan, Bulacan | MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Dike – Construction / Improvements of Road Dike along Angat River, Pulilan, Bulacan (Construction of Dike) | MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Dike – Construction of Road Dike along Angat River, Pulilan, Bulacan (Construction of Dike) | <u>Physical Target</u> <u>386 lm</u> | <u>Physical Target</u> <u>385.50</u> |
| | | | <u>Unit Cost</u> <u>P122.11T/lm</u> | <u>Unit Cost</u> <u>P122.27T/lm</u> |
| | | | <u>Allocation:</u> <u>P47.134M</u> | <u>Estimated Cost:</u> <u>P47.134</u> |

Justification: Project modification is requested to delete "Improvement" in the scope of work. The project is intended for the Construction of Road Dike along Angat River.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

EUGENIO R. PIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:

ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7E01304

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.

2.4 jdg/ERP/RSM