



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 15, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 02 March 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Tarlac 2nd District Engineering Office District Engineer Neil C. Farala, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 292003020402598	As modified	Per GAA/Original	As modified
Lucung River, Santiago Bridge, Tarlac	MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Rehabilitation / Improvement of Existing Dike along Lucung River, D/S of Santiago Bridge, R/S	MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Rehabilitation / Improvement of Existing Dike along Lucung River, D/S of Santiago Bridge, R/S	<u>Physical Target</u> <u>400 ln.m</u>	<u>Physical Target</u> <u>410.80 ln.m</u>
	Sta.(-)4+600-Sta.(-)5+000, Concepcion Tarlac	Sta.(-)4+ 589.20-Sta.(-)5+000	<u>Unit Cost</u> <u>P100T/ln.m</u>	<u>Unit Cost</u> <u>P97,370.98 T/ln.m</u>
	(Construction of Dike)	(Construction of Dike)	<u>Allocation:</u> <u>P40.000M</u>	<u>Estimated Cost:</u> <u>P40.000M</u>
Justification: Increase in physical target. The fund allocated for the project is sufficient to cover the additional length. Thus, the proposal for the revision of the station limits is submitted to maximize the fund allocation.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I
Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01070