

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY

Manila

March 29, 2017

MEMORANDUM

FOR

: HONORABLE MARK A. VILLAR Secretary

This Department

Respectfully submitted is the Memorandum dated 27 March 2017 of **Regional Director ALLAN S. BORROMEO** of DPWH-XI, favorably endorsing the Project Modification of the Davao City II District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO	7
MFO 1- National Road Network Services	MFO 1- National Road Network Services	1
Network Development -	Network Development - Off-	
Improvement/Widening of National Roads - Tertiary	Improvement/Widening of National Roads - Tertiary	1
Road Widening – Bayabas-Eden Rd., K1526+(-)368 – K1526+198	Road Widening including Drainage at Bayabas-Eden Road, Toril District, Davao City	
Allocation: Php 15.00 Million Physical Target: 1.132 Lane-km.	K1526+(-)320 - K1526+035	
Unit Cost:Php 13,250,883.39/Lane-km	Allocation: Php 15.00 Million Physical Target: 0.750 Lane-km.	

JUSTIFICATION:

Modification is requested since the start of the project limit is at K1526+(-)320 to connect with the end of the existing 4 lane road which started from K1536+(-)368. The decrease in physical target is due to the considerable cost of other scope of works such as drainage, 1,470.20 l.m. of curb and gutter(pre-cast), and 1,002.77 sq.m. of sidewalk since the project is located at a densely populated area.

Attached are the required documents, such as Approved Plan, Approved Program of Works, Form for the Evaluation of Modification Request (2017, version 2.1.), Certificate of Availability of Funds (CAF), Approved Budget for the Contract (ABC), BP 202, and Geo-Tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON, CESO II Assistant Secretary for Mindanao Operations

APPROVED / DIGAPPROVED:

MARK A. VILLAR Secretary

3.5 IMM/LCA/DSS

RAFAELC. YABUT Senior Undersecretary Officer-In-Charge

Beetmant of Puble Works and Highways Office of the Secretary WIN7G01198 de: