



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

07 April 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated 31 March 2017 of **OIC- Regional Director Allan S. Borromeo** of DPWH-Region XI, favorably endorsing the Project Modification of Davao City District Engineering Office, to be implemented by the said district under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

| FROM | TO |
|--|---|
| MFO 1 – National Road Network Services | MFO 1 – National Road Network Services |
| Network Development - Off-Carriageway Improvement including drainage - Tertiary | Network Development - Off-Carriageway Improvement including drainage - Tertiary |
| Off-Carriageway Improvement: Shoulder Paving/Construction –Davao Regional Med Trng Ctr Chainage 374 – Chainage 540 | Paving of Shoulder (Off-Carriageway) Davao Regional Medical Training Center, Davao City Chainage 374 – Chainage 540 |
| Allocation: - Php 1.807 Million (Total) | Allocation: - Php 1.807 Million (Total) |
| Physical Target: - 199.20 sq.m. (Shoulder Paving/ Construction) ✓ | Physical Target: - 557.50 sq.m. (Shoulder Paving/ Construction) ✓ |
| Unit Cost: - Php 9,071.29/ sq.m. (Shoulder Paving/ Construction) | Unit Cost: - Php 3,241.26/ sq.m. (Shoulder Paving/ Construction) |

JUSTIFICATION:

There is no change in project limits but with increase in physical target from 199.20 sq.m. to 557.50 sq.m. This is due to change in shoulder design width from 2.20m to varying widths of 2.0m – 3.0m to pave the remaining unpaved shoulders for road safety purposes. The road runs in a very flat terrain, hence, do not need vertical correction (follow existing alignment only). As such, generated excess amount shall be utilized to cover the needed varying widths of shoulder to suit actual field requirements. Thus, this request for modification.


Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations


DIMAS S. SOGUILON 4/10/19
ASSISTANT SECRETARY

APPROVED/~~DISAPPROVED~~:


ROMEO S. MOMO-CESOI
Undersecretary
Officer-In-Charge - DPWH

3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01257