



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

10 April 2017

**MEMORANDUM**

**FOR : HONORABLE MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 24 March 2017 of **OIC - Regional Director Allan S. Borromeo, CESO IV** of DPWH-XI, requesting for approval of the Modification of Project to be implemented by Compostela Valley District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO 2 – Flood Management Services</b>	<b>MFO 2 – Flood Management Services</b>
<b>Construction/Maintenance of Flood Mitigation Structures and Drainage Systems</b>	<b>Construction/Maintenance of Flood Mitigation Structures and Drainage Systems</b>
<b>Construction of Waterway/Revetment - Construction of Flood Mitigation Facilities along Agusan River, Sta. 0+760 - Sta. 1+370, Sta. 1+840 - Sta. 2+717, Brgy. Panag, Compostela Valley</b>	<b>Construction of Flood Mitigation Facilities along Agusan River, Brgy. Panag, New Bataan, Compostela Valley 1st LD Sta. 0+443 – Sta. 1+900 Sta. 0+444 – Sta. 2+000</b>
<b>Allocation</b> : Php 46.799 Million	<b>Allocation</b> : Php 46.799 Million
Construction of Waterway = 1.948 Million	Construction of Cutoff Channel = 1.948 Million
Construction of Revetment = 44.851 Million	Construction of Revetment = 44.851 Million
<b>Physical Target</b>	<b>Physical Target</b>
Construction of Waterway = 1,276.00 lm	Construction of Cutoff Channel = 1,276.00 lm
Construction of Revetment = 1,560.00 lm	Construction of Revetment = 1,560.00 lm
<b>Unit Cost</b>	<b>Unit Cost</b>
Construction of Waterway = 1,526.65/ lm	Construction of Waterway = 1,526.65/ lm
Construction of Revetment = 28,750.64/ lm	Construction of Revetment = 28,750.64/ lm

**JUSTIFICATION:**

Change in station limits and scope of works based on the actual need in the area. There is a greater need for the construction of cutoff channel and bank protection (construction of

revetment) in this section due to scouring and to protect the barangay from overflowing of water caused by flooding during rainy seasons.


Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for the Honorable Secretary's approval.

**RAFAEL C. YABUT**  
Senior Undersecretary  
Visayas and Mindanao Operations

  
**DIMAS S. SOGUILON**  
ASSISTANT SECRETARY

**APPROVED/~~DISAPPROVED~~:**

  
**ROMEO S. MOMO, CESO I**  
Undersecretary  
Officer-In-Charge

3.5IMM/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN7G01350