

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY

Manila

17 April 2017

MEMORANDUM

FOR

: MARK A. VILLAR

Secretary This Department

Respectfully submitted is the Memorandum dated 24 March 2017 of **OIC-Regional Director ALLAN S. BORROMEO**, DPWH-XI, favorably endorsing the Project Modification of **Davao Occidental District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	то
Locally-Funded Projects	Locally-Funded Projects
LIP – Buildings and Other Structures –	LIP – Buildings and Other Structures –
Multipurpose/Facilities	Multipurpose/Facilities
Construction of Day Care Center in Kolagsing	Construction of Barangay Day Care Center
Elementary School, Kolagsing, Davao	Building, Colagsing, Sta. Maria, Davao
Occidental	Occidental
Physical Target : 1 Number of Building	Allocation : Php 700,000.00 Physical Target : 1 Number of Building Unit Cost : Php700,000.00/Number of Building

JUSTIFICATION:

Modification is requested to correct the project title/name from "Construction of Day Care Center in Kolagsing Elementary School, Kolagsing, Davao Occidental", as reflected in FY 2017 GAA, to "Construction of Barangay Day Care Center Building, Colagsing, Sta. Maria, Davao Occidental" since the correct and true spelling of the barangay is "Colagsing" and the municipality where the project is located is Sta. Maria. Also, the project is located within the Barangay of Colagsing.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, and Geotagged Photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for your consideration and approval.

RAFAEL C. YABUT

Senior Undersecretary Visayas and Mindanao Operations

APPROVED/DISAPPROVED:

MOMO, CESO I ROMEO S. Undersecretary

Officer-in-Charge-DPWH 3.5IMM/LCA/DSS

