



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

17 April 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the Memorandum dated 22 March 2017 of **OIC-Regional Director ALLAN S. BORROMELO**, DPWH-XI, favorably endorsing the Project Modification of **Davao Occidental District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>Locally-Funded Projects</b> <b>LIP – Buildings and Other Structures – Multipurpose/Facilities</b>  Construction of Multi-Purpose Building of Kimadan E/S JAS, Kimadan, Davao Occidental  <b>Allocation : Php1.00 Million</b> <b>Physical Target : 1 Number of Building</b> <b>Unit Cost : 1,000,000.00/Number of Building</b>	<b>Locally-Funded Projects</b> <b>LIP – Buildings and Other Structures – Multipurpose/Facilities</b>  Construction of Multi-Purpose Building of Kidaman Elementary School, Jose Abad Santos, Davao Occidental  <b>Allocation : Php1.00 Million</b> <b>Physical Target : 1 Number of Building</b> <b>Unit Cost : 1,000,000.00/Number of Building</b>

**JUSTIFICATION:**

Modification is requested to correct the title/name of the project from "Construction of Multi-Purpose Building of Kimadan E/S JAS, Kimadan, Davao Occidental", as reflected in the FY 2017 GAA, to "Construction of Multi-Purpose Building of Kidaman Elementary School, Jose Abad Santos, Davao Occidental" in as much as the correct spelling of the school name is Kidaman and not Kimadan.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work, and Geotagged Photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for your consideration and approval.

  
**RAFAEL C. YABUT**

Senior Undersecretary  
Visayas and Mindanao Operations

**APPROVED/DISAPPROVED:**

  
**ROMEO S. MOMO**

Undersecretary  
Officer-in-Charge – DPWH  
3.5IMM/LCA/DSS

Department of Public Works and Highways  
Office of the Secretary



WIN7G01420