

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS OFFICE OF THE SECRETARY

Manila

April 17, 2017

MEMORANDUM

FOR

: MARK A. VILLAR

Secretary This Department

Respectfully submitted is the memorandum dated April 12, 2017 of **Assistant Dir. ZENAIDA T. TAN**, Assistant Regional Director of DPWH – XI, favorably endorsing the Project Modification of the Davao del Norte District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

From	То	
Locally – Funded Projects	Locally – Funded Projects	
LIP - Roads and Bridges - Local Roads	LIP - Roads and Bridges - Local Roads	
Construction of Barangay Road from Datu Balong to Brgy. Dacudao (length 4.5 km), San Isidro, Davao del Norte	Construction of Barangay Road from Datu Balong to Brgy. Dacudao (length = 2.566 km), San Isidro, Davao del Norte	
Allocation: Php. 53,000,000.00 Physical Target: 7.44 lane km. Unit Cost: Php. 7,123,655.91/ lane km.	Allocation: Php. 53,000,000.00 Physical Target: 5.132 lane km. Unit Cost: Php. 10,327,357.76/ lane km.	

JUSTIFICATION:

Modification is requested due to decrease in physical target by 2.308 lane km (from 7.44 to 5.132 lane km) as a result of a massive cut to attain the design grade which conforms with DPWH standards and guidelines. Said design requires downgrading of about 7 meters from the original grade line with an approximate volume of 103,558.00 cu.m. (excavation) inasmuch as the road runs on a mountainous terrain (most portions with narrow carriageway).

Attached are the required documents, such as Evaluation Form (2017, version 2.1), BP 202, Certificate of Availability of Funds (CAF), Approved Program of Work and Geotagged photographs.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAELE, YABUT

Senior Undersecretary Visayas and Mindanao Operations

APPROVED/DISAPPROVED:

ROMEO S. MOMO, CESO I Undersecretary

Officer-in-Charge – DPWH 3.51MM/LCA/DSS

Department of Public Works and Highways Office of the Secretary WIN7G01434