



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

June 16, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This has reference to the 1ST Endorsement dated June 9, 2017 from **Reg'l. Dir. MELVIN B. NAVARRO**, DPWH NCR, forwarding the request for modification of **District Engineer Roberto S. Nicolas**, Metro Manila 1st DEO, for the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS No.: 292004020100360		Original	New
Barangay Greenhills, San Juan City	As per GAA	As modified		
	Locally-Funded Projects – VIILP – Flood Control and Drainage – Flood Control Structures/ Facilities – Construction of Barangay San Perfecto Pumping Station along San Juan River (near San Remigio St), City of San Juan	Locally-Funded Projects – VIILP – Flood Control and Drainage – Flood Control Structures/ Facilities – Rehabilitation/Improvement of Road including Drainage, Xavier, Madison, Grant and Gen. de Jesus Sts., Brgy. Greenhills, San Juan City	1 proj.	2660 lm
	[Construction of Flood Mitigation Structure]	[Construction of Flood Mitigation Structure]	Unit Cost('000): P50,000.0/ Proj.	Unit Cost('000): P18.797/lm
			Alloc.('000): P50,000.0	Est.Cost('000): P50,000.0
Reason/s for modification: Modification was sought due to change in activity and location in consideration to the actual condition and prioritization of work. Rehabilitation/Improvement of road including drainage will eliminate the flooding in the vicinity of Xavier School. Road Network was also included in the rehabilitation for the smooth riding surface and to ease traffic congestion going in and out of the school.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I
 Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
 Secretary

RAFAEL C. YABUT
 Senior Undersecretary
 Officer-in-Charge

Department of Public Works and Highways
 Office of the Secretary

WIN7E01785

3.3 rbat/ERP/RSM