

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS CENTRAL OFFICE Bonifacio Drive, Port Area Manila



April 15, 2025

MEMORANDUM

FOR : EUGENIO R. PIPO, JR. Undersecretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII, and XIII This Department

This refers to the memorandum dated 04 April 2025 of **DPWH Region XIII OIC-Director ALEX B. RAMOS,** endorsing the request of **District Engineer ERVIN P. SALANG, Agusan del Norte DEO**, for the modification of the project under FY 2025 GAA, to wit;

As per GAA/Original			As Modified		
		Project Des	cription		
UACS No. 310305102499000 Project ID: P00909995MN OO1: Ensure Safe and Reliable National Road System – Bridge – Widening of Permanent Bridges Mat-i Br. (B01857MN) along Agusan-Malaybalay Rd			OO1: Ensure Safe and Reliable National Road System Bridge – Widening of Permanent Bridges Mat-i Br. (B01857MN) along Agusan-Malaybalay Rd		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Allocation
CW1- Widening of Bridge: 284.35 square meter	₱ 172,322.841568/ Square meter	₱ 49,000,000.00	CW1- Construction of Parallel Bridge: 284.35-square meter	P 172,322.841568/ Square meter	₱ 49,000,000.00
EAO	-	₽ 1,000,000.00	EAO		₽ 1,000,000.00
Total:		P 50,000,000.00/		Total:	₱ 50,000,000.00

Justification:

- Change in type of work from Widening of Bridge into Construction of Parallel Bridge to reflect actual work needed to widen existing bridge. The existing Mat-I Br. (B01857MN) is a steel truss bridge, hence, widening can be done through construction of parallel bridge only.
- Type of work reflected is based on the unnumbered memo dated Oct. 21, 2024: Allowed Types of Work (TOW) for Civil Works Components.

UACS No. 310305102499000 Project ID: P00909995MN

Page 2 of 2

The physical target and the unit cost remain the same.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ANTONIO V. SOBREVIÑAS, JR. Project Manager III

RECOMMENDING APPROVAL: MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

R. PUPO, 12 ENIO

Undersecretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/ERP