

May 15, 2024

**MEMORANDUM**

**FOR : OIC-District Engineer MANNY B. BULUSAN**  
South Manila District Engineering Office  
8<sup>th</sup> Street, corner Bonifacio Drive, Port Area, Manila

**SUBJECT : Approved Project Modifications under FY 2024 DPWH  
Infrastructure Program Based on General Appropriations Act  
(GAA)**

Forwarded is the memorandum dated May 8, 2024 of **Undersecretary ROBERTO R. BERNARDO, CESO I**, Regional Operations in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII, this Department, approving the request for modification for the project: **P00823254LZ** – Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - **Construction of Slope Protection at Baseco Compound, Port Area Manila, Sta. 0 + 294.50 to Sta. 0 + 589, Phase 2** in the amount of **Php 100,000,000.00**.

For your information and appropriate action.

**JOEL F. LIMPENGCO**  
Officer-in-Charge  
Office of the Regional Director

**Cc: ROBERTO R. BERNARDO, CESO I**, Undersecretary for Regional Operations in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII, this Department

**NCR.1**  /  /  /  / LRM



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**NATIONAL CAPITAL REGION**  
2<sup>nd</sup> Street, Port Area, Manila



May 15, 2024

**MEMORANDUM**

**FOR : OIC-District Engineer MANNY B. BULUSAN**  
South Manila District Engineering Office  
8<sup>th</sup> Street, corner Bonifacio Drive, Port Area, Manila

**SUBJECT : Approved Project Modifications under FY 2024 DPWH Infrastructure Program Based on General Appropriations Act (GAA)**

Forwarded is the memorandum dated May 8, 2024 of **Undersecretary ROBERTO R. BERNARDO, CESO I**, Regional Operations in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII, this Department, approving the request for modification for the project: **P00823254LZ** – Flood Management Program Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - **Construction of Slope Protection at Baseco Compound, Port Area Manila, Sta. 0 + 294.50 to Sta. 0 + 589, Phase 2** in the amount of **Php 100,000,000.00**.

For your information and appropriate action.

  
**JOEL F. LIMPENGCO**  
Officer-in-Charge  
Office of the Regional Director


**Cc: ROBERTO R. BERNARDO, CESO I**, Undersecretary for Regional Operations in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII, this Department

**NCR.1 JED / XMN / CCP / LRM**





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
MANILA



May 08, 2024




**MEMORANDUM**

**TO : Regional Director LORETA M. MALALUAN, CESO IV**  
DPWH – National Capital Region

**SUBJECT : Approved Project Modifications under FY 2024 DPWH Infrastructure Program Based on General Appropriations Act (GAA)**

Forwarded herewith is the **APPROVED** request of District Engineer MIKUNUG D. MACUD, DPWH South Manila District Engineering Office, for the **modification** of project: **P00823254LZ** – Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – **Construction of Slope Protection at Baseco Compound, Port Area Manila, Sta. 0+ 294.50 to Sta. 0+ 589, Phase 2** amounting to **₱ 100,000,000**.

For information and appropriate action.

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

2.6 AGM/BCL/RRB



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Bonifacio Drive, Port Area, Manila



08 MAY 2024  
MEMORANDUM

**FOR : ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**SUBJECT : Request for Modification of Project under FY 2024 GAA**

This refers to the Memorandum dated March 6, 2024 of **DPWH NCR Regional Director LORETA M. MALALUAN, CESO IV**, endorsing the request of District Engineer MIKUNUG D. MACUD, DPWH South Manila District Engineering Office for the approval of **Modification** of the project under FY 2024 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 320101110324000</b> <b>Project ID: P00823254LZ</b>					
OO2: Protect Lives and Properties			OO2: Protect Lives and Properties		
Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Slope Protection at Baseco Compound, Port Area Manila, Sta. 00 + 294.50 to Sa. 0 + 589, Phase 2, <b>Manila San Andres, Manila</b>			Construction of Slope Protection at Baseco Compound, Port Area Manila, Sta. 0 + 294.50 to Sta. 0 + 589, Phase 2		
Physical Target	Unit Cost (P'000)	Allocation	Physical Target	Unit Cost (P'000)	Allocation
CW1 – Construction of Slope Protection Structure	P 27.3062 / sq. m.	P 96,500,000.00	CW1 – Construction of Slope Protection Structure	P 27.3062 / sq. m.	P 96,500,000.00
3,534.00 sq. m.			3,534.00 sq. m.		
EAO	-	P 3,500,000.00	EAO	-	P 3,500,000.00
Total :		P100,000,000.00	Total :		P100,000,000.00
<b>Justifications:</b>					
<ul style="list-style-type: none"><li>To correct the appropriate wording from “Sta. 00 + 294.50 to Sa. 0 + 589” to Sta. 0 + 294.50 to <b>Sta. 0 + 589</b>”</li><li>Baseco is in Port Area, Manila and not in San Andres, Manila as per attached Certification of Diana E. Espinosa, Punong Barangay, Brgy. 649 (Baseco) Port Area, Manila. Hence the words “Manila San Andres, Manila” in the Project Title is a typographical error and should be deleted.</li></ul>					
Attached are the following supporting documents:					
- FY 2024 DPWH Infrastructure Program (Based on GAA), Project Modification Request Form Version 01-2023, Geo-tagged photos, GIS Map, Certificate of Availability of Funds/Allotment, Program of Works with Detailed Unit Price Analysis, and DED Plans.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

  
**NERIE D. BUENO, CESO III**

Assistant Secretary for Regional Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Services

**APPROVED/DISAPPROVED:**

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 GJAN/NDB

Project ID: P00823254LZ