



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII, and VIII

This refers to the Memorandum dated April 23, 2024 of **ROSELLER A. TOLENTINO, Regional Director – DPWH Regional Office III**, endorsing the request of District Engineer **ERLINDO R. FLORES, JR. – DPWH Bataan 1st DEO**, for the approval of **Modification** of the project under the FY 2024 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106101115000 Project ID: P00802438LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads		
Calaguiman Vicinal Rd - K0118 + 020 - K0118 + 760			Calaguiman Vicinal Rd - K0117 + 515 - K0118 + 759		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1- Reconstruction to Concrete Pavement/ 1.48 Lane Km	₱18,451.81 081/ Lane Km	₱ 27,308.68	CW-1- Reconstruction to Concrete Pavement/ 2.488 Lane Km	₱10,976.1 5756/ Lane Km	₱ 27,308.68
EAO	-	₱ 557.32	EAO	-	₱ 557.32
Total:		₱27,866.00	Total:		₱27,866.00
Justification based on the attachment of the Implementing Office:					
<ul style="list-style-type: none">Change in station limits due to increase in physical target from 1.48 lane km to 2.488 lane km as per approved DED and POW/DUPA based on the latest Construction Materials Price Data (CMPD).Station from K0117 + 515 – K0118 + 020 are included due to bad conditions. Further, these stations are also included in the submitted Regional Budget Proposal for FY 2024.					
Attached are the following supporting documents.					
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, Straight-Line Diagram and Detailed Engineering Design					

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Undersecretary's favorable consideration.


NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Services


APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII, and VIII


3.3 CAVM/NDB

Project ID: P00802438LZ