



AUG 20 2024
MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the Memorandum dated June 03, 2024 of **ROSELLER A. TOLENTINO**, Regional Director – **DPWH Regional Office III**, endorsing the request of District Engineer **RUBEN S. SANTOS – DPWH Bulacan Sub DEO**, for the approval of **Modification** of the project under the FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101101224000 Project ID: P00803518LZ					
OO1: Ensure Safe and Reliable National Road System- Asset Preservation-Preventive Maintenance- Primary Roads			OO1: Ensure Safe and Reliable National Road System- Asset Preservation-Preventive Maintenance- Primary Roads		
Along Eastern Bulacan Road, Don Remegios Trinidad, Bulacan			Along Eastern Bulacan Rd K0075+416 – K0077+783, Doña Remedios Trinidad, Bulacan		
Type of Work / Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work / Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1- Preventive Maintenance: Asphalt Overlay/ 6.363 Lane Km	P15,168.80 / Lane Km	P 96,500.00	CW-1- Preventive Maintenance: Asphalt Overlay/ 4.734 Lane Km	P20,384.45 / Lane Km <i>P 40.64/km</i>	P 96,500.00
EAO		P 3,500.00	EAO		P 3,500.00
Total		P100,000.00	Total		P100,000.00

Justifications based on the attachments submitted by the Implementing Office

The modification is hereby sought due to the following reasons;

- Modification of station limits to match the target length on the approved DED.
- The physical target based on General Appropriations Act 2024 is 6.363 lane km, it should be 4.734 lane km as per Approved Plan and Program of Works.
- The unit costs have increase based on the approved DED in consideration of the approved 4th Quarter of 2023 construction Materials Price Data (CMPD). Said estimates were considered per approved POW/DUPA.
- The road condition on the said station limits to where the road construction will be relocated is poor and needs further rehabilitation.
- The location to where the project will be constructed were requested by the Municipality of Doña Remedios Trinidad because it is the section where high volume of vehicles was passing by.
- Typographical error on the project description (i.e., **Don Remegios Trinidad**), there is no such **Don Remegios Trinidad** located under the 3rd Legislative District of Bulacan. Therefore, the municipality should be corrected into Doña Remedios Trinidad.

Attached are the following supporting documents.

- Certification from the LGU, Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design.

Website: www.dpwh.gov.ph


Tel. No(s): 5304-3000/ (02) 155-02




ISO 9001


Having complied with all the documentary requirements under Department Order No. 23, series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Secretary's favorable consideration


NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

3.3 GJAN/NDB
Project ID: P00803518LZ

Department of Public Works and Highways
Office of the Secretary


WIN4F08116