



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



SEP 16 2024

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the Memorandum dated May 30, 2024 of **ROSELLER A. TOLENTINO**, Regional Director – **DPWH Regional Office III**, endorsing the request of District Engineer **OSIAS A. SANTOS** – **DPWH Nueva Ecija 1st DEO**, for the approval of **Modification** of the project under the FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204102446000 Project ID: P00801490LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Network Development Program - Construction of By-Pass and Diversion Roads		
Sto. Rosario - Carmen Road, Zaragoza By-pass, Package 1, Nueva Ecija			Sto. Rosario - Carmen Road, Zaragoza By-pass, Package 1, Nueva Ecija		
Type of Work / Physical Target	Unit Cost (P'000)	Allocation (P'000)	Type of Work / Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1- Construction of Gravel Road / 10 Lane Km	P9,650.00/ Lane Km	P 96,500.00	CW-1- Construction of Gravel Road / 9.48 Lane Km	P9,124.472 574/ Lane Km	P 86,500.00
			ROW – ROW Acquisition / 20,000 Square meters	P0.50/ Square meter	P 10,000.00
EAO		P 3,500.00	EAO		P 3,500.00
Total		P100,000.00	Total		P100,000.00

Justifications based on the attachments submitted by the Implementing Office

The modification is hereby sought due to the following reasons:

- Modification is requested due to the addition of type of work (ROW – ROW Acquisition) and the decrease in physical target from 10 lane km to 9.48 lane km.
- This project was included to the list of inserted projects in GAA 2024 under Bypass and Diversion Roads in line with the Memorandum dated February 12, 2024 of Secretary Manuel Bonoan. The project's scope of work is Embankment or Road Opening and includes Road Right of Way Acquisition to properly implement the project in accordance to Republic Act 10752 "AN ACT FACILITATING THE ACQUISITION OF RIGHT OF WAY SITE OR LOCATION FOR NATIONAL GOVERNMENT INFRASTRUCTURE PROJECTS". Article III Section 9 of the constitution states that private property shall not be taken for public use without just compensation.
- Thus, the Nueva Ecija 1st DEO opted to Include Right of Way Component for the project to pay the affected persons in accordance to D.O 124, Series of 2017, directing the use of DPWH Right of Way Acquisition Manual (DRAM).

Attached are the following supporting documents.

- Certification for ROW Acquisition, List of Claimants, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design


Website: www.dpw.gov.ph

Tel. No(s).: 5304-3000/ (02) 165-02




Having complied with all the documentary requirements under Department Order No. 23, series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Secretary's favorable consideration


NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Services


ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN4XY00400