

**MEMORANDUM**

**FOR :** **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII, and VIII

This refers to the Memorandum dated April 23, 2024 of **ROSELLER A. TOLENTINO, Regional Director – DPWH Regional Office III**, endorsing the request of District Engineer **ALMER C. MIRANDA – DPWH Pampanga 1<sup>st</sup> DEO**, for the approval of **Modification** of the project under the FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310106101141000 Project ID: P00802476LZ  ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads  Sn Simon-Baliwag Rd - K0068 + 910 - K0069 + 258			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads  Sn Simon-Baliwag Rd - K0069 + 000 - K0069 + 525		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW-1- Rehabilitation of Paved Road/ 0.696 Lane Km	P19,569.02299/ Lane Km	P 13,620.04	CW-1- Rehabilitation of Paved Road/ 1.05 Lane Km	P12,971.46667/ Lane Km	P 13,620.04
EAO	-	P 277.96	EAO	-	P 277.96
Total:		P13,898.00	Total:		P13,898.00
of the Implementing Office:					

**Justification based on the attachment of the Implementing Office:**


- Change in station limits. K0068 + 910 - K0069 + 000 is still in good condition, thus, project started at K0069 + 000.
- The project was lengthened. Work was increased due to the actual quantities derived from the design plan.
- The released allocation is sufficient to cover the increase in physical target with reference to the Program of Works (POW) and Detailed Unit Price Analysis (DUPA) for which prevailing prices of materials were used.

Attached are the following supporting documents.

- Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, Straight-Line Diagram and Detailed Engineering Design

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.


For the Undersecretary's favorable consideration.

  
**NERIE D. BUENO, CESO III**  
Assistant Secretary for Regional Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

**APPROVED/DISAPPROVED:**

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR,  
Regions III, IV-A, IV-B, V, VI, VII, and VIII