



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area Manila



MAR 28 2025

MEMORANDUM

FOR : Secretary MANUEL M. BONOAN
This Department

This refers to the memorandum dated October 21, 2024 of **Regional Director ROSELLER A. TOLENTINO – DPWH Regional Office III**, requesting for the approval of **Modification** of the project under the FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300214101020000 Project ID: P00837601LZ					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239			CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239		
Installation of Road Safety Devices and Facilities along Manila North Rd (S01366LZ) - K0022 + 190 - K0022 + 1881 , Barangay Abangan Sur, Marilao, Bulacan			Installation of Road Safety Devices and Facilities along Manila North Rd (S01366LZ) – K0021 + 343 – K0022 + 060, K0022 + 125 – K0022 + 1931 , Barangay Abangan Sur, Marilao, Bulacan		
Type of Work / Physical Target	Unit Cost (‘000)	Allocation (‘000)	Type of Work / Physical Target	Unit Cost (‘000)	Estimated Cost (‘000)
CW-1- Road Safety: Pavement Markings / 1691 lineal meters	₱12.3082 4364/ Lineal meter	₱20,813.24	CW-1- Road Safety: Roadway Lighting / 120 Number of Units	₱170.788 9167/ Number of Unit	₱20,494.67
EAO	-	₱424.76	EAO	-	₱743.33
Total		₱21,238.00	Total		₱21,238.00

Justifications provided by the requesting Implementing Office:


- Modified station limits. The allocation is sufficient to cover the additional 709 lineal meters of road section for the provision of road safety features (i.e., solar street lights and pavement markings)
- Change in Type of Work from from **Road Safety: Pavement Markings** to **Road Safety: Roadway Lighting**. As per the approved POW and DED, the major items that were prioritized for the project are for the provision of 120 watts single arm roadway lighting spaced every 20 meter in staggered arrangement.
- The proposed project will provide visibility during night time and rainy seasons which will generate additional road safety for the end-users. Also, provision of pavement markings is still included in the scope of the project.

Attached are the following supporting documents.

- Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, and Detailed Engineering Design

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Secretary's favorable consideration



NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service



ROBERTO R. BERNARDO, CESO I

Undersecretary for Operations in NCR,
Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/~~DISAPPROVED~~:



MANUEL M. BONOAN
Secretary

3.3 KCS/NDB/RRB

Project ID: P00837601LZ

Department of Public Works and Highways
Office of the Secretary



WIN5F08487