



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



May 6, 2025

MEMORANDUM


FOR : **MANUEL M. BONOAN**,
Secretary
This Department

This refers to the memorandum dated 29 April 2025 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer JONATHAN G. BANTUG, South Cotabato 1st District Engineering Office**, for the approval of Modification of the hereunder project under FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300226123301000. Project ID: P00936625MN. Convergence and Special Support Program (CSSP). Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services. Construction of Multi-Purpose Building (Covered Court), <u>Polo</u> Creek Integrated School, Barangay Magsaysay, Polomolok, South Cotabato.			Convergence and Special Support Program (CSSP). Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/ Facilities to support Social Services . Construction of Multi-Purpose Building (Covered Court), <u>Polomolok Creek</u> Integrated School, Barangay Magsaysay, Polomolok, South Cotabato .		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Construction of Multi-Purpose Building: . 1.00 Number of Buildings .	P 4,950,000.00/ Number of Buildings .	P 4,950,000.00 .	CW-1- Construction of Multi-Purpose Building: 1.00 Number of Buildings .	P 4,950,000.00/ Number of Buildings.	P 4,950,000.00
EAO	—	P 50,000.00 .	EAO	—	P 50,000.00 .
Total:		P 5,000,000.00 .	Total:		P 5,000,000.00 .
Justification:					
<ul style="list-style-type: none">• Typographical error in the project title/description.• Polo Creek Integrated School does not exist in Barangay Magsaysay, Polomolok, South Cotabato. It should be "Polomolok Creek Integrated School." See attached certification from Department of Education, Region XII.• The physical target and the unit cost remain the same.					


(Handwritten signature)

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


LORETA M. MALALUAN, CESO IV
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, XIII and NCR

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services


EUGENIO R. RIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN5E03740