



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



MAY 26 2025

MEMORANDUM

FOR : Secretary **MANUEL M. BONOAN**
This Department

This refers to the memorandum dated February 24, 2025 of **DPWH Region VI Regional Director SANNY BOY O. OROPEL, CESE**, endorsing the request for the approval of the **Modification** of **District Engineer Cecil Lawrence M. Cruz, Capiz 1st District Engineering Office**, of the project under FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310102102179000 Project ID : P00908626VS OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Secondary Roads Iloilo East Coast-Capiz Rd – K0163 + 760 – K0171 + 781			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Preventive Maintenance - Secondary Roads Iloilo East Coast-Capiz Rd – K0163 + 760 – K0167 + 524		
Physical Target	Unit Cost ('000)	Allocation ('000)	Physical Target	Unit Cost ('000)	Estimated Cost ('000)
CW1 - Preventive Maintenance of Road: Asphalt Overlay: 15.396 Lane Km	₱ 6,518.58 / Lane Km	₱ 100,360.00	CW1 – Preventive Maintenance of Road: Asphalt Overlay: 10.446 Lane Km	₱ 9,607.51 / Lane Km	₱ 100,360.00
EAO	-	₱ 3,640.00	EAO	-	₱ 3,640.00
Total:		₱104,000.00	Total:		₱104,000.00
Justifications provided by the requesting Implementing Office:					
1. Adjustment in the station limits due to the increase in unit cost per lane km of CW1 based on updated canvassed prices (CMPD 2024 4th Quarter) and labor rates (December 2024) which resulted to the decrease in the physical target of CW1 from 15.396 lane km to 10.446 lane km.					
Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), BP 202, Certificate of Availability of Funds (CAF), Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, and Straight Line Diagram (SLD).					

...having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.

For the Secretary's favorable consideration


NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations in NIR,
Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service


ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR, NIR,
Region III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/ ~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

3.3 JSM/KCS/NDB
Project ID: P00906398VS

Department of Public Works and Highways
Office of the Secretary



WIN5XY00471