

**Republic of the Philippines** DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

**CENTRAL OFFICE** 

Manila



P 37,450.00

P 1,070,000.00

1000 0001

SOCOTEC

Total:

## MEMORANDUM

EAO

MANUEL M. BONOAN FOR 2 Secretary This Department

This refers to the Memorandum dated June 5, 2024 of LORETA M. MALALUAN, CESO IV, Regional **Director – DPWH Regional Office NCR**, requesting for the approval of **Modification** of the project under the FY 2024 General Appropriations Act (GAA), to wit:

As per GAA/Original		As Modified			
		Project I	Description		
UACS No. 300214100920000 Project ID: P00837528LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239			Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239		
Installation/Application of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings along Epifanio Delos Santos Avenue (EDSA) - K0016 + 679 - K0017 + 525, <b>Barangay Dolores - Kamuning</b> , Quezon City			Installation/Application of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings along Epifanio Delos Santos Avenue (EDSA) – <b>(S05132LZ)</b> K0016 + 679 - K0017 + 525, Quezon City		
Physical Target	Unit Cost (₱'000)	Allocation	Physical Target	Unit Cost (₱'000)	Estimated Cost
rarget					

Justifications based on the attachment of the Implementing Office:

P 21,400.00

P 1,070,000.00

Modification of project title from "Installation/Application of Signage-Warning, Advisory and Regulatory . Signs and Pavement Markings along Epifanio Delos Santos Avenue (EDSA) - K0016 + 679 - K0017 + 525, Barangay Dolores - Kamuning, Quezon City" to "Installation/Application of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings along Epifanio Delos Santos Avenue (EDSA) - (S05132LZ) K0016 + 679 - K0017 + 525, Quezon City" is requested since there is no such Barangay Dolores located in Quezon City.

EAO

- The project limit is not only located at Barangay Kamuning.
- Insertion of Road Section ID in project title to specify the intended Road Section to be implemented. •
- Change in Operating Unit since the Implementing Office of the project based on GAA was NCR Regional • Office.

Attached are the following supporting documents.

Total:

Project Modification Request Form, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos, GIS Map, Straight-Line Diagram and Detailed Engineering Design

Website: www.dpwh.gov.pb © Tel. No(s).: 5304-3000/ (02) 165-0

## UACS No. 300214100920000 PROJECT ID: P00837528LZ 2 OF 2

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2024 GAA be modified.

For the Undersecretary's favorable consideration.

**NERTIFIC D. BUENO, CESO III** Assistant Secretary for Regional Operations in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

## **RECOMMENDING APPROVAL:**

. о<sup>н</sup> ,

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Service

**ROBERTO R. BERNARDO, CESO I** Undersecretary for Regional Operations in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

3.3 CAVM/NDB PROJECT ID: P00837528LZ



Department of Public Works and Highways Office of the Secretary