



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
CENTRAL OFFICE  
Manila

Reference Number: VI-011  
Project ID: P00934901VS



MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII, and VIII  
This Department

This refers to the memorandum dated April 14, 2025 of **Regional Director SANNY BOY O. OROPEL, CESE**, DPWH Regional Office VI, endorsing the Project Modification requested by OIC - District Engineer Ethel B. Morales, Iloilo 1st District Engineering Office, for the approval of **Modification** of the project under FY 2025 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300214102007000 Project ID: P00934901VS Convergence and Special Support Program			Convergence and Special Support Program		
Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239			Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239		
Installation/Application of Road Safety Facilities (Solar Led Street Lights) along Guimbal-Igbaras-Tubungan-Leon Rd - K0038 + 000 - K0040 + 253			Installation/Application of Road Safety Facilities (Solar Led Street Lights) along Guimbal-Igbaras-Tubungan-Leon Rd - K0035 + 500 - K0043 + 000		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Road Safety: Roadway Lighting 226 number of units	130.09/ number of units	29,400.00	CW1- Road Safety: Roadway Lighting 250 number of units	117.60/ number of units	29,400.00
EAO	-	600.00	EAO	-	600.00
Total:		P 30,000.00	Total:		P 30,000.00

**Justification based on the attachment of the Implementing Office:**


- The project's station limit has been adjusted/extended due to the presence of existing solar LED lights on the right side of K0038+000 – K0040+253, which have been installed and are maintained by the Local Government Unit of Igbaras, Iloilo. This adjustment also aims to illuminate previously unlit areas to help prevent accidents.

Attached are the following supporting documents:

- Attached are the following supporting documents: Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, Certification for Reasonableness of Cost, Straight Line Diagram, GIS Map, and Geotagged Photographs.

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the abovementioned project under FY 2025 GAA be modified.



For the Undersecretary's favorable consideration.

  
**NERIE D. BUENO, CESO III**  
Assistant Secretary for Regional Operations  
in NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning  
and Public-Private Partnership Service

**APPROVED/DISAPPROVED:**

  
  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

3.3 KCS/NDB/RRB  
PROJECT ID: P00934901VS