

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated February 5, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E**, endorsing the Project Modification requested by **OIC - District Engineer BERNADETH BETSY B. UY**, Antique District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
Project Description					
UACS No.: 310103101422000 Project ID: P00801493VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Preventive Maintenance - Tertiary Roads			Asset Preservation - Preventive Maintenance - Tertiary Roads		
Odiong-Sibalom-Sn Remigio-Leon Rd - K0104 + 072 - K0109 + 147, K0111 + 645 - K0117 + 000			Odiong-Sibalom-Sn Remigio-Leon Rd - K0104 + 079 - K0108 + 840		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Preventive Maintenance: Asphalt Overlay - 21.236 lane km	4,544.17/ lane km	96,500.00	CW1- Preventive Maintenance: Asphalt Overlay - 9.754 lane km	9,893.38/ lane km <i>P 19.6 m/km</i>	96,500.00
EAO	-	3,500.00	EAO	-	3,500.00
Total:		100,000.00	Total:		100,000.00
Justification:					
Modification is sought due to:					
1. Increase in the unit cost of CW1 based on the 4 th Quarter Regional Construction Materials Price Data (RCMPD) resulting to the non-inclusion of "K0111 + 645 - K0117 + 000", adjustment of K109 + 147 to K0108 + 840 and decrease of physical target of CW1 from 21.236 lane km to 9.754 lane km.					
2. Attached are the following documents: Approved Program of Works (POW), Detailed Engineering Design (DED) Plan, Certificate of Availability of Funds, and Certification for Reasonableness of Cost dated February 5, 2024.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

NERIE D. BUENO, CESO III
Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations in
NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED / ~~DISAPPROVED~~:

MANUEL M. BONOAN
Secretary

3.3 KCS/NDB/RRB

Department of Public Works and Highways
Office of the Secretary



Website: <https://www.dpwh.gov.ph>
Tel No(s): 5304-3000/ (02) 165-02

