



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila



April 29, 2024

**MEMORANDUM**

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated 15 April 2024 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201101345000 Project ID: P00800001MN  OO1: Ensure Safe and Reliable National Road System – Network Development Program - Road Widening - Primary Roads  Cotabato-Lanao Rd - K1863 + 058 - K1863 + 708			OO1: Ensure Safe and Reliable National Road System – Network Development Program - Road Widening - Primary Roads  Cotabato-Lanao Rd - K1863 + 058 - K1863 + 620		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Road Widening:  1.300 lane-km	P 15,525,365.38 / lane-km	P 20,182,975.00	CW-1- Road Widening:  1.044 lane-km	P 19,332,351.53 / lane-km <i>P 38.6 M/km</i>	P 20,182,975.00
EAO	–	P 732,025.00	EAO	–	P 732,025.00
Total:		P 20,915,000.00	Total:		P 20,915,000.00

**Justification:**

- The decrease in physical target/increase in the unit cost due to the inclusion of drainage structures (Pipe Culverts, RCPC, Class IV, 910 mm dia., & Stone Masonry) which account to 5.86% of the total project cost; and Earthworks (Removal of Structures and Obstruction, Concrete, Surplus Common Excavation, Embankment from roadway/structure excavation, Common Soil, etc.) which account to 16.50% of the total direct cost.
- The change in project limits was made to synchronize with the decrease physical target.
- The derived unit cost is based on the Program of Works (POW) and Detailed Unit Price Analysis (DUPA).

Website: [www.dpwh.gov.ph](http://www.dpwh.gov.ph)  
Tel. No(s): 5304-3000/ (02) 165-02



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RECOMMENDING APPROVAL:**

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning  
and Public-Private Partnership Services



**EMIL K. SADAIN, CESO I**  
Senior Undersecretary  
and Focal Person for BARMM Infrastructure

**APPROVED/DISAPPROVED:**

**MANUEL M. BONOAN**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN4B01210