



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**Central Office**  
Manila

Reference Number: **X-049**  
Project ID: **P00800006MN**

BAGONG PILIPINAS

May 9, 2024

**MEMORANDUM**

**FOR :** **EMIL K. SADAIN, CESO I**  
Senior Undersecretary and Focal Person  
for BARMM Infrastructures  
This Department

This refers to the memorandum dated 23<sup>rd</sup> of April 2024 of **DPWH Region X Director ZENAIDA T. TAN**, requesting for the **modification** of the project under FY 2024 GAA, to wit;

WIT;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310203100788000</b> <b>Project ID: P00800006MN</b>  OO1: Ensure Safe and Reliable National Road System- Asset Preservation - Network Development - Road Widening - Tertiary Roads  Mulondo-Wao Rd - (S01604MN) Chainage 9300 - Chainage 11300			OO1: Ensure Safe and Reliable National Road System- Asset Preservation - Network Development - Road Widening - Tertiary Roads  <b>Mulondo-Wao Rd - (S01604MN) Chainage 40 - Chainage 2040</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 = Road Widening / 4.000 Lane Km	P12,062,500/ Lane KM	P 48,250,000.00	CW1 = Road Widening / 4.000 Lane Km	P12,062,500/ Lane KM	P 48,250,000.00
EAO	-	P 1,750,000.00	EAO	-	P 1,750,000.00
<b>Total:</b>		<b>P 50,000,000.00</b>	<b>Total:</b>		<b>P 50,000,000.00</b>

*P 24 M/km*


**Justification:**

- The change in project limits from Chainage 9300 - Chainage 11300 to Chainage 40 - Chainage 2040 is intended to ensure safety and maintain smooth operation during project implementation, given that the area is a conflict zone.
- The change in project limits is deemed necessary to secure the peace and order from the pre-detailed engineering phase up to the implementation of the project.
- The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).
- Attached are the geotagged photos and the Certificate of Reasonableness of Cost Estimate signed and approved by the Regional Director for perusal.

*OK*


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RECOMMENDING APPROVAL**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning  
and Public-Private Partnership Services

**APPROVED/DISAPPROVED:**



**EMIL K. SADAIN, CESO I**  
Senior Undersecretary and Focal Person  
for BARMM Infrastructures

cc: **Regional Director ZENAIDA T. TAN**  
DPWH Regional Office X  
Engineers' Hill, Bulua, Cagayan de Oro City