

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHW OFFICE OF THE SECRETARY Manila

Reference Number:

Project ID:

P00800007VS

VI-001

BAGONG PILIPINAS

MEMORANDUM

2

FOR

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in NCR Regions III, IV-A, IV-B, V, VI, VII and VIII This Department

This refers to the memorandum dated February 5, 2024 of **DPWH Region VI Director SANNY BOY O. OROPEL, CES E,** endorsing the Project Modification requested by **District Engineer ABRAHAM C. VILLAREAL,** Bacolod City District Engineering Office, under FY 2024 General Appropriations Act (GAA), to wit:

As per Original			As Modified		
		Project D	escription		
UACS No. 310203100842000 Project ID: P00800007VS					
OO1: Ensure Safe and Reliable National Road System			001: Ensure Safe and Reliable National Road System		
Network Development - Road Widening - Tertiary Roads			Network Development - Road Widening - Secondary Roads		
Bacolod-City Bdry Rd - K0001 + 220 - K0001 + 390			Bacolod-City Bdry Rd - K0013 + 641 - K0013 + 806, K0013 + 836 - K0013 + 903		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P '000)
CW1 - Road Widening:	28,823.53 / lane km	4,900.00	CW1 – Road Widening: 0.232 lane km	21,120.69 / lane km	4,900.00
0.170 lane km					
0.170 lane km EAO	-	100.00	EAO	F 7	100.00

Justification:

Modification is sought due to:

- 1. Change in the station limits in order to prioritize road sections with no RROW issues resulting to the increase in physical target from 0.170 lane km to 0.232 lane km.
- The original station limits of this project is included in P00800208VS since the project has a ROW Component and there are lots and properties that requires compensation.
- Attached are the following supporting documents: Approved Program of Works (POW) / Detailed unit Price Analysis (DUPA), Detailed Engineering Design (DED), Certificate of Availability of Funds, Certification for Reasonableness of Cost dated February 2, 2024.

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

Kung

NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I Undersecretary for Planning and Public-Private Partnership Service

APPROVED/DISAPPROVED.

ROBERTO R. BERNARDO, CESO I Undersecretary for Regional Operations in NCR Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 KCS/NDB/RRB

Website: https://www.dpwh.gov.ph @ Tel No(s).: 5304-3000/ (02) 165-02

