



3/25/24

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila



March 25, 2024

**MEMORANDUM**

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated March 6, 2024, of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310201101359000 Project ID: P00800009MN  OO1: Ensure Safe and Reliable National Road System – Network Development Program - Road Widening - Primary Roads  Marbel-Allah Valley-Cotabato Rd - K1814 + 000 - K1815 + <b>833</b> , K1817 + 940 - K1821 + <b>800</b>			OO1: Ensure Safe and Reliable National Road System – Network Development Program - Road Widening - Primary Roads  Marbel-Allah Valley-Cotabato Rd - K1814 + 000 – K1815 + <b>000</b> , K1817 + 940 – K1821 + <b>682</b>		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Road Widening:  11.386 lane-km	₱ 10,170,384.68 / lane-km	₱ 115,800,000.00	CW-1- Road Widening:  9.48 lane-km	₱ 12,215,189.87 / lane-km  <i>₱ 24.4 M/km</i>	₱ 115,800,000.00
EAO	–	₱ 4,200,000.00	EAO	–	₱ 4,200,000.00
Total:		₱ 120,000,000.00	Total:		₱ 120,000,000.00
Justification: <ul style="list-style-type: none"><li>• The decrease in physical target/ increase in the unit cost is due to the inclusion of Earthworks (Embankment from roadway/Structure Excavation) which accounts to 7.526% of the total direct cost and Paving of shoulders which accounts to 15.981 % of the total direct cost.</li><li>• The change in project limits was made to synchronize with the decrease physical target</li><li>• The derived unit cost is based on the Approved Plan and Program of Works (POW).</li></ul>					

*Q*

Website: [www.dpwh.gov.ph](http://www.dpwh.gov.ph)  
Tel. No(s): 5304-3000/ (02) 165-02



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning  
and Public-Private Partnership Services  
Infrastructure

  
**EMIL K. SADAIN, CESO I**  
Senior Undersecretary  
and Focal Person  for BARMM

**APPROVED/~~DISAPPROVED~~:**

  
**MANUEL M. BONOAN**  
Secretary

cc: **BASIR M. IBRAHIM**  
Regional Director, Region XII

Department of Public Works and Highways  
Office of the Secretary

  
WIN4B01202