

September 17, 2024

MEMORANDUM


TO : **REYNALDO C. ALCONCEL**
Regional Director
DPWH-Region II
Tuguegarao City, Cagayan

ATTENTION : **ESMERALDA O. DE GUZMAN**
OIC-District Engineer
Cagayan 3rd District Engineering Office

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System:
Network Development Program - Road Widening - Tertiary Roads CVR Regional Govt
Center Rd Network - (S00707LZ) Chainage 000 - **Chainage 297** - - -
P19,359,000.00

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



August 20, 2024

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 19 August 2024 of **DPWH Region II Regional Director REYNALDO C. ALCONCEL**, endorsing the request of **OIC-Assistant District Engineer RAYNALDO T. ARUGAY**, Cagayan 3rd District Engineering Office; for the **re-modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310203100798000. Project ID:P00800108LZ , ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System: Network Development Program - Road Widening - Tertiary Roads , CVR Regional Govt Center Rd Network - (S00707LZ) Chainage 000 - Chainage 1434 ,			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System: Network Development Program - Road Widening - Tertiary Roads , CVR Regional Govt Center Rd Network - (S00707LZ) Chainage 000 - Chainage 297 ,		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1: Road Widening – 1.434 Lane Kilometers	₱ 13,230,000.00/ Lane kilometer	₱ 18,971,820.00	CW1: Road Widening – 0.594 Lane Kilometers	₱ 18,836,710.82/ Lane kilometer	₱ 11,189,006.23
			CW2: Construction of Road Slope Protection Structure –946.40 Square Meters	₱ 37.6 M/Km ₱ 8,223.60/ Square meter	₱ 7,782,813.77
EAO	–	₱ 387,180.00	EAO	–	₱ 387,180.00
Total:		₱ 19,359,000.00	Total:		₱ 19,359,000.00
Justification:					
<ul style="list-style-type: none">• The increase in unit cost/decrease in the physical target from 1.434 lane km to 0.594 lane km is due to the following:<ul style="list-style-type: none">◦ The utilization of voluminous embankment to attain the desired elevation which ranges from 1.30m to 2.70m in height.◦ The inclusion of sidewalk and bike lane at the left side of the road with a width of 3.7m to 4.00m, thickness of 200mm, and, curb & gutter at both sides of the road.• Change in Chainage from Chainage 000 – Chainage 1434 to Chainage 000 – Chainage 297 to synchronize the project description with the change in physical target.• Inclusion of CW2 – Construction of Road Slope Protection Structures, which comprises of 41.023% of the total cost, to address road safety concerns by ensuring slope stability to prevent road collapse and soil erosion.• This request for re-modification incorporates the BOC evaluation dated July 16, 2024. See attached.• It also reflects the correct actual project chainage.• Approval of this re-modification cancels the previous project modification approved on dated July 12, 2024.					

(Handwritten signature)

Au-20-202408-03007

(Handwritten signature)

Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Straight Line Diagram, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Services


EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN4XW00152