



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area Manila



June 24, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR**
Undersecretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 20 June 2024 of **DPWH Region II Director REYNALDO C. ALCONCEL**, endorsing the request of **District Engineer MARIANO B. MALUPENG**, Cagayan 3rd District Engineering Office, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310203100761000 Project ID:P00800109LZ OO1: Ensure Safe and Reliable National Road System - Network Development Program- Road Widening- Tertiary Roads Peñablanca-Callao Cave Rd - K0475 + (-582) - K0477 + 040			OO1: Ensure Safe and Reliable National Road System - Network Development Program- Road Widening- Tertiary Roads Peñablanca-Callao Cave Rd - K0475 + (-582) - K0476 + 220, K0476 + 220 - K0476 + 300		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Widening/ 5.006 lane km	₱ 8,496,857.77/ Lane km	₱ 42,535,270.00	CW1- Road Widening/ 3.578 lane km	₱ 9,740,202.05/ Lane km	₱ 34,850,442.93
			CW2- Construction of Drainage Structure along Road/ 1706 lineal m	₱ 4,504.59/ Lineal m	₱ 7,684,827.07
EAO	—	₱ 1,542,730.00	EAO	—	₱ 1,542,730.00
Total:		₱ 44,078,000.00	Total:		₱ 44,078,000.00
Justification:					
<ul style="list-style-type: none">The decrease in the physical target/ increase in unit cost of CW1 – Road Widening from 5.006 lane km to 3.578 lane km is due to the following:<ul style="list-style-type: none">Inclusion of drainage structures such as 610mm diameter Reinforced Concrete Pipe Culvert with a length of 1271 meters and Lined Canal Rectangular Concrete (1.2m x 1.0m) with a length of 435 meters, to divert run-off water and prevent flooding.Paving of 1.50m wide shoulders using 230mm thick plain PCCP particularly at stations K0475+(-582) - K0475+(-562), K0475+238 -K0475+378, K0475+388 - K0475+458, K0476+200 - K0476+300 (right side) and K0475+(-262) -K0475+(-142) (left side).					

Q

Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02

AG-CO-202406-02540



- The change in the project title was made to state the actual limits and clearly delineate the start and end of the project.
- Inclusion of Civil Work Component CW2 – Construction of Drainage Structure along Road, which comprises 18.07% of the total allocation, to divert run-off water and prevent flooding.

Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Straight Line Diagram, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public - Private Partnership Services

APPROVED/~~DISAPPROVED~~:


EUGENIO R. PIHO, JR.

Undersecretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP